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I. INTRODUCTION
This project is in four stages:-
A review of existing data.
Catchment studies.
An evaluation of the impact of agricultura
l activities.
The development of a catchment strategy.
1 Stages 1 is complete and has been ful
ly documented in previous reports.
Final copies of the Stage 2 report were pr
oduced during this reporting period.
1 The principal work undertaken during the period has been the identification of the Stage 3
samples.
1
1
1
1
1
1
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	2. TECHNICAL PROGRESS
	
2.1 Objectives 

The overall and specific objectives of each stage
are detailed in the Project Investment
Appraisal (PIA) which is Schedule 2 of the
Memorandum of Agreement for Rese
arch
Contract (ref:54015000) between the National R
ivers Authority (NRA) and the Institute of
Freshwater Ecology (IFE)
2.2 Work ro ramme
Stage 3 activities outlined in Schedule
2 of the PIA comprise:-
Establish which agricultural practices ha
ve not been sufficiently well covered
by the catchment studies for a ran
ge of geological and geographical
catchments.
Consult the NRA and other sources of
land use/pollution information and in
consultation with the project leader establish further
headwater stream sites to
fill these gaps.
An agreed interpretation of the first two
elements of the work programme was f
ormulated by
NRA and IFE. This was detailed and s
ummarised in the reports for the period
s July 3994 -
September 1994 and October 1994 - De
cember 1994.
Full details of the locations of the Stage
3 sample sites are given in Appendices
I - IV,
Utilise the same field methodologies as
Stage 2 in order to obtain biological,
land cover and river corridor data for th
ese sites.
Analyse the data as appropriate.
Identify taxa which may be used as ind
icators of environmental damage due
to agricultural activity.
Produce an R&D note reporting on this
stage of the work.
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23 Pro ress achieved
2.3.1 Stage 2
In the previous progress report it was noted that a third revision of the main volume of the
Stage 2 report and the latest revision of the appendix volume were forwarded to NRA for
approval.
Minor modifications, recommended by NRA, were received and implemented. The required
number of both volumes of the report were produced and forwarded to the Project Leader for
circulation.
A draft of the Project Digest was produced by the R&D Co-ordinator for the Northumbria &
Yorkshire Region. Suggested modifications were circulated between the Project Leader and
Project Manager and feedback provided to the R&D Co-ordinator.
23.2 Stage 3
Sorting and identification of the Stage 3 samples were completed during the reporting period.
2.3.2 General and administrative
The project Leader and Project Manager have liaised, as necessary, throughout the reporting
period.
An R & D Progress Meeting was held at the IFE River Laboratory on Monday 7th March.
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	3. INTERIM RESULTS
Preliminary BMWP index values (score, number of taxa and ASPT) are presented for each
sample in Appendices I - IV.
	
3.1 River Cam
Summarised BMWP index values for the River Cam sites, per predominant land cover type,
are as follows:-
Land cover (number of sites) Index Mean Max Min
Agricultural grass (5) BMWP Score 35.4 60 17


Number of taxa 9.2 15 5


ASPT 3.74 4.17 3.50
Arable (10) BMWP Score 34.1 68 6


Number of taxa 9.2 17 3


ASPT 3.54 4.13 2.00
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3.2 River Derwent
Summarised BMWP index values for the River Derwent sites, per predominant land cover
type, are as follows:-
Land cover (number of sites) Index Mean Max Min
Wood/Forest (5) BMWP Score 49.2 111 12


Number of taxa 11.6 18 3


ASPT 4.44 6.17 4.00
Dwarf Shrub (5) BMWP Score 29.0 32 25


Number of taxa 5.2 7 5


ASPT 4.69 5.00 4.33
Herb Grass (5) BMWP Score 78.0 98 32


Number of taxa 14.0 17 7


ASPT 5.49 6.23 4.57
Agricultural Grass (10) BMWP Score 69.1 158 26


Number of taxa 13.0 24 5


ASVT 5.07 6.58 3.89
Arable (14) BMWP Score 48.9 141 25


Number of taxa 15.8 24 7


ASPT 4.08 5.88 3.13
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Summarised BMWP index values for the River Lugg sites, per predominant land cover type,
are as follows:-
Land cover (number of sites) Index Mean Max Min
Wood/Forest (5) BMWP Score 79.8 157 22


Number of taxa 14.0 23 6


ASPT 5.36 6.83 3.67
Dwarf Shrub (2) BMWP Score 87.5 128 47


Number of taxa 15.0 20 10


ASPT 5.55 6.40 4.70
Herb Grass (6) BMWP Score 107.0 146 77


Number of taxa 17.8 23 14


ASPT 5.93 6.48 5.50
Agricultural Grass (16) BMWP Score 72.8 118 26


Number of taxa 14.4 20 7


ASPT 4.84 6.53 3.43
Arable (10) BMWP Score 63.2 113 22


Number of taxa 13.5 20 7


ASFT 4.41 5.65 2.75
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3.4 River Stour
Summarised BMWP index values for the River Stour sites, per predominant land cover type,
are as follows:-
Land cover (number of sites) Index Mean Max Min
Wood/Forest (7) BMWP Score 45.6 103 20


Number of taxa 9.3 19 4


ASPT 4.78 5.63 3.63
Dwarf Shrub (1) BMWP Score 28.0 28 28


Number of taxa 7.0 7 7


ASPT 4.00 4.00 4.00
Agricultural Grass (25) BMWP Score 52.5 102 13


Number of taxa 11.9 21 4


ASPT 4.29 5.32 3.25
Arable (5) BMWP Score 58.0 113 14


Number of taxa 14.2 23 5


ASPT 4.41 5.05 2.80
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4. WORK PROGRAMME FOR THE NEXT REPORTING PERIOD
4.1 Stage 2
The R&D Digest will be completed by the NRA R&D Co-ordinator in
consultation with the Project Leader and Project Manager.
A list of recommended recipients of Stage 2 reports, together with addresses,
will be compiled jointly by the Project Leader and Project Manager.
	
4.2 Stage 3

Computer files containing biological data will be created and validated.
Computer files containing site environmental data will be created and
validated.
CoMputer files containing river corridor data will be created and validated.
Base maps for digitization will be created from Field Assessment Booklet land
cover maps.
Terms and conditions for digitizing the base maps will be agreed with
Ordnance Survey.
Base maps will be digitized.
Computer files containing land cover data will be created from the digitised
base maps and these will be validated.
Requisite, interpreted satellite imagery data will be sought from the
Environmental Information Centre at Monks' Wood.
Data analysis will begin.
The results of Stage 2 will be publicised through the medium of trade and
other journals.
Liaison with the Project Leader will be maintained and progress with the
project will be reported to the NRA.
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5. COST OF WORK DURING THE REPORTING PERIOD
The cost of the work during the reporting period is likely to be generally in line with cost-
base adjusted budget in the Memorandum of Agreement.
Detailed costings will be made available to the NRA, via the IFE Finance Office.
ESTIMATE OF THE TOTAL COSTS OF THE WORK
The total cost of the work is likely to be generally in line with the cost-adjusted budget listed
in Section 10 of the PIA and Schedule 8 of the project contract.
Two exceptions referred to in the previous Progress Report still apply. The first concerns the
additional costs of the use of colour in the principal project reports, as requested by the NRA.
Following discussions between IFE Project Manager and NRA Project Leader, a request for
an additional sum of £2,070 is to be submitted to the NRA R&D Co-ordinator to meet these
extra costs.
A second possible source of additional costs remains the licence fees payable to Ordnance
Survey for digitizing their base-maps, as used for land cover surveys in this study. The
potential costs involved here have still to be quantified.
ESTIMATE OF COSTS FOR THE NEXT REPORTING PERIOD
Costs for the next three months will not exceed expectation and may be less for the reasons
given in Section 8 below.
FACTORS LIKELY TO AFFECT THE SATISFACTORY COMPLETION OF
THE WORK
The urgent requirement to develop a prototype version of RIVPACS III, in time to be fully
tested prior to the 1995 River Quality Survey, is likely to conflict with the staffing needs of
the current project. Unavailability of key staff members, working on the RIVPACS project,
is anticipated to cause a two month delay in the timetable for the production of the Stage 3
report.
It is not envisaged that this will cause a delay in the completion of the project as a whole,
although work on the production of the Stage 4 report is now certain to overlap with the
completion of Stage 3.
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APPENDIX INames, locations,field site codes,sampling dates and BMWP index values for
the Stage 3 headwater sites on the River Cam.



Watercourse name Site name NGR Code Date SCOR TAXA ASPT
AGRICULTURAL GRASS




Un-named watercourse Harcamlow WayTL 359 580AG1 16-06-93 21 6 3.50
Un-named watercourse Near WhaddonTL 334 473A02 15-06-93 29 8 3.63
Un-named watercourse ExningTL 622 650AG3 15-06-93 17 5 3.40
lin-namedwatercourse CroydenTL 319 490AG4 17-06-93 50 12 4.17
Un-named watercourse Trinity ConduitTL 422 599AG5 16-06-93 60 15 4.00
ARABLE




Un-named watercourse HarltonTL 379 526Al 15-06-93 41 11 3.73
Un-named watercourse BowsersTL 573 428A2 15-06-93 33 8 4.13
Un-named watercourse Church EndTL 575 419A4 15-06-93 33 9 3.67
Un-named watercourse LongstoweTL 305 553A5 16-06-93 40 11 3.64
Un-named watercourse East BatleyTL 290 250A6 17-06-93 27 8 3.38
Un-named watercourse Reach TL 561 658A7 14-06-93 51 13 3.90
Un-named watercourse Poor's FenTL 572 694A8 14-06-93 13 4 3.33
Un-named watercourse Highbridge FarmTL 552 658A9 14-06-93 68 17 4.00
Un-named watercourse Gill's HillTL 332 562AR2 16-06-93 6 3 2.00
Un-named watercourse North EndTL 293 442AR3 17-06-93 29 8 3.63
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APPENDIX IINames,
for the
Watercourse name
WOOD/FOREST
location.,field site codes, sampling dates and BMWP
Stage 3 headwater sites on the River Derwent.
Site nameNG/4CodeDate
index values
SCOR TAXA ASP?
Muffles Dike Low Muffles SE 766 941 WF1 27-06-93 41 7 5.86
White tires Dike White House SE 764 964 WF4 02-07-93 34 7 4.86
Oak Rigg Gill High Dales SE 949 933 WF5 27-06-93 111 18 6.17
Un-named watercourse North Side SE 906 928 WFR1 01-07-93 48 9 5.33
Grain Beck Blakey Topping SE 876 944 WER4 07-07-93 12 3 4.00
DWARF SHRUB
fickle Sike Prod Hills SE 518 971 DS1 30-06-93 32 7 4.55
Un-named watercourse Hazel Green SE 617 912 D52 01-07-93 26 6 4.33
Loskey Beck Spaunton Moor SE 713 940 DS3 02-07-93 25 5 5.00
Un-named watercourse Slape Wath Moor SE 596 983 D54 01-07-93 32 7 4.55
Mucky Hole Slack Fylingdales Moor NZ 914 001 DS5 06-07-93 30 6 5.00
HERB GRASS






Un-named watercourse Haug House SE 584 973 MG] 30-06-93 81 13 6.23
Un-named watercourse Hole of Horcam SE 845 934 HG2 06-07-93 88 17 5.18
Locker Beck Locker Wood SE 507 935 HG3 30-06-93 98 16 6.13
Shortsha Beck Lowna SE 693 914 HG4 02-07-93 32 7 4.57
Un-named watercourse High Horcam SE 847 934 HG5 06-07-93 91 17 5.35
AGRICULTURAL GRASS






Un-named watercourse Place Newton SE 888 727 AG1 25-06-93 83 15 5.53
The Washdike Lairs SE 865 497 AG2 24-06-93 88 17 5.18
Sutterland Beck Peat Rigg SE 768 899 AG3 29-06-93 79 14 5.64
lin-namedwatercourse Coulton SE 637 746 AG4 25-06-93 41 10 4.10
Un-named watercourse Cock Flat NZ 553 000 AG5 28-06-93 158 24 6.58
Bloody Beck Ebberston SE 896 826 AG6 25-06-93 51 11 4.65
Un-named watercourse Cross Holme SE 565 973 AG? 28-06-93 26 5 5.20
Un-named watercourse Folkton Carr TA 047 808 AG8 28-06-93 35 9 3.89
Gundale Beck Saintoft Brow SE 794 890 AG9 29-06-93 37 9 4.11
Un-named watercourse Spout House SE 645 997 AGIO 29-06-93 93 16 5.81
ARABLE






Un-named watercourse Scagglethorpe SE 828 736 Al 24-06-93 78 17 4.59
Un-named watercourse Low Gaterley SE 730 703 A2 05-07-93 51 11 4.65
Un-named watercourse Snargate SE 605 716 A3 24-06-93 80 16 5.00
Charity Drain Great West wood SE 740 425 A4 23-06-93 25 8 3.13
Un-named watercourse Sommerfield SE 663 807 A5 25-06-93 31 8 3.88
Un-named watercourse Fangfoss Grange SE 753 527 A6 22-06-93 27 7 3.86
Winter Beck Full Sutton SE 747 559 A7 22-06-93 29 8 3.63
Un-named watercourse Sutton Wood SE 710 479 A8 22-06-93 48 12 4.00
Un-named watercourse Warren House SE 761 464 A9 23-06-93 32 8 4.00
Un-named watercourse Thornton le Clay SE 686 664 A10 23-06-93 38 10 3.80
Mill Beck Aldmoor SE 782 650 All 24-06-93 30 8 3.75
Reid Spring Beck Wombleton SE 680 834 Al2 25-06-93 141 24 5.88
Millsike Beck Minster Way SE 725 548 A13 22-06-93 42 12 3.50
Black Dike Thornton SE 751 449 A14 23-06-93 31 9 3.44
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APPENDIX II/Names,
for the
Watercourse name'
WOOD/FOREST
•
locations,field site codes, sampling dates and BKWP
Stage 3 headwater sites on the River Lugg.
Site nameNGRCodeDate
index values
SCOR TAXA ASPT
Un-named watercourse Wigmore Rolls SO 396 691 Wel 18-07-93 84 15 5.90
Un-named watercourse Rhiw Lawr SO 210 656 WF2 17-07-93 22 6 3.67
Un-named watercourse Checkley SO 596 376 WF3 23-07-93 56 11 5.09
Un-named watercourse Cwm y Gerwyn SO 192 669 WF4 17-07-93 157 23 6.83
Un-named watercourse Nash Scar SO 301 622 WFR2 23-07-93 80 15 5.33
DWARF SHRUB






•






Un-named watercourse Gwauncestre Hill SO 169 552 D52 16-07-93 47 10 4.70
Un-named watercourse Black Hill SO 169 519 053 15-07-93 128 20 6.40
HERB GRASS






Un-named watercourse Cwmynace SO 204 540 HG1 13-07-93 92 16 5.75
Un-named watercourse Hawn Pools SO 169 515 HG2 15-07-93 136 21 6.48
Un-named watercourse Bwlch SO 193 530 HG3 13-07-93 78 14 5.57
Un-named watercourse Black Yatt SO 199 567 HG5 16-07-93 77 14 5.50
Un-named watercourse Dreavour Farm SO 180 523 HGR2 15-07-93 113 19 5.95
Un-named watercourse Beilibedw Mawn Pool SO 183 560 HGR3 16-07-93 146 23 6.35
AGRICULTURAL GRASS.






Un-named watercourse Bircher SO 480 660 AG1 19-07-93 51 12 4.25
Un-named watercourse Crowther's Pool SO 217 488 AG2 14-07-93 87 17 5.12
Un-named watercourse Moseley Common SO 380 581 AG3 18-07-93 86 18 4.78
Un-named watercourse Elsdon SO 326 545 AG4 18-07-93 87 18 4.83
Un-named watercourse Crungoed SO 194 718 AG5 17-07-93 118 18 4.83
Un-named watercourie Siluria SO 230 585 AG6 17-07-93 54 11 4.91
Un-named watercourse Knapton Green SO 447 524 AG7 21-07-93 54 12 4.50
Un-named watercourse Winslow Green SO 646 570 AG8 22-07-93 52 12 4.33
Un-named watercourie Hope Under Dinmore SO 500 527 AG9 20-07-93 34 8 4.25
Un-named watercourse Hegdon Hill SO 596 537 AG11 21-07-93 26 7 3.71
Un-named watercourse Pentre-draen SO 242 518 AG12 14-07-93 98 17 5.76
Un-named watercourse Lynch Court SO 417 422 AG13 19-07-93 97 20 4.85
Un-named watercourse Newhouse SO 223 553 AG14 13-07-93 75 15 5.00
Un-named watercourse Holme Marsh SO 353 550 AG15 20-07-93 88 14 6.29
Un-named watercourse New Radnor SO 212 612 AG16 16-07-93 111 17 6.53
Un-named watercourse Lower Woodbatch SO 386 680 AGR2 23-07-93 48 14 3.43
ARABLE






Un-name watercourse Lower Kinsham SO 357 639 Al 18-07-93 84 18 4.67
Un-name watercourse Hawkhurst SO 610 547 A2 22-07-93 113 20 5.65
Un-name watercourse Hyatt Sarnesfield SO 383 500 A3 19-07-93 71 15 4.73
Un-name watercourse mousenatch SO 474 605 A4 19-07-93 92 17 5.41
Un-name watercourse Elms Green SO 503 568 A5 20-07-93 22 8 2.75
Un-name watercourse Thornby Court SO 616 600 A6 22-07-93 48 12 4.00
Un-name watercourse Hope Farm SO 655 589 A7 22-07-93 50 11 4.55
Un-name watercourse Marsh Court SO 576 521 A9 20-07-93 24 7 3.43
Un-name watercourse Butthouse SO 435 489 A10 21-07-93 95 18 5.28
Un-name watercourse Lower Chadnor SO 432 527 AR5 23-07793 33 9 3.67
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APPENDIX IV Names, locations, field site codes, sampling dates and BMWP index values
for the Stage 3 headwater sites on the River Stour.
Watercourse name Site name NCR Code Date SCOR TAXA ASPT
WOOD/FOREST
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
DWARF SHRUB
Un-named watercourse
AGRICULTURAL GRASS
Noon Hill
West Knoyle
Middlemarsh
Cranborne Common
Cockroad Wood
Ferndown
Cannon Hill
Holt Heath
SU 109 089 WF1 09-06-93
ST 858 317 WF2 02-06-93
ST 668 069 WF3 05-06-93
SU 106 116 WF4 09-06-93
ST 747 317 WF5 01-06-93
SU 080 018 WFRI 14-06-93
SU 048 015 WFROA 00-06-93
SU 064 035 DS1A 10-06-93 28 7 4.00
46
53
29
45
103
23
20
5.11
4.82
3.63
5.63
5.42
3.83
5.00
ST 778
ST 809
ST 723
ST 815
ST 800
ST 911
ST 734
ST 780
ST 820
ST 860
ST 735
ST 735
ST 790
ST 875
ST 713
ST 856
ST 846
ST 784
ST 714
ST 929
ST 814
ST 996
ST 692
ST 863
ST 810
AG1
AG3
AG5
AG6
AG7
AG8
AGIO
AGII
AGI2
AG13
AG14
AG16
AG17
AG19
AG20
AG21
AG23
AGR4
AGR5
AGR6
AGR7
AGR9
AGRIO
AGRI1A
AGR12
086
187
322
210
210
032
070
108
135
311
257
150
095
286
050
171
319
130
077
023
110
003
234
278
227
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
ARABLE
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Un-named watercourse
Marsh Farm
Lymburghs Farm
Barrow Lane
Stour Row
Stour Provost
West End
Hammond Street Farm
Knackers' Hole
Gold Hill
Lugmarsh Farm
Marsh Court
Thornhill
Belchalwell
Hays
Sharnhill Green
Bcdchester
The Middles
Rivers' Corner
Canning's Court
Shapwick
Mill Farm
Little Pamphill
Wilkin Throop
Sedgehill
East Stour
Charnage
Holtwood Farm
Witchampton
Wimborne St.Giles
white Kennels
07-06-93
03-06-93
01-06-93
03-06-93
03-06-93
08-06-93
05-06-93
07-06-93
10-06-93
02-06-93
01-06-93
04-03-93
07-06-93
03-06-93
05-06-93
03-06-93
02-06-93
07-06-93
05-06-93
14-06-93
08-06-93
08-06-93
15-06-93
17-06-93
15-06-93
02-06-93
04-06-93
11-06-93
09-06-93
10-06-93
ST 836 321 Al
ST 700 143 A5
ST 984 055 A6
SU 024 133 A8
ST 930 120 A9
85
13
59
31
21
102
71
35
35
39
67
43
43
40
42
56
81
48
45
70
27
66
101
54
39
2
1
5.31
3.25
4.92
3.88
3.50
4.86
4.73
4.38
4.38
4.33
4.18
3.91
4.30
4.00
4.20
4.00
4.76
4.80
3.75
4.38
3.38
4.71
5.32
4.50
3.55
49
14
96
113
63
11
5
19
23
13
4.46
2.80
5.05
4.91
4.85
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